



Online Software M6->M7

Murrough Landon
10 November 2014

- Progress in M6
- Plans for M7



•PPM

- REM+Calippr FW updated and corresponding SW updated
- New readout scheme

•CPM/JEM

- New CPM error counters for CPchip-HitMerger errors
- Trying to understand errors from JEM input timing scan

•ROD

- CMX-CP tested OK

•CMX

- Fleshed out cmxServices: basic configuration
 - Still not the fine timing setup

•L1Topo

- Also fleshed out topoControl: added ROD configuration, fixed address map, started expanding IGUI panel



Towards M7

- PPM

- Another FW update, bytestream decoders for new ROD formats, start COOL database changes?

- JEM

- Get input timing working again

- ROD

- Update rodSim for new PPM formats

- CMX

- Further cmxServices updates, also cmxSim?

- L1Topo

- Plenty of testing: configuration, ROD, compare with simulation



Miscellaneous

- TDAQ technical run this week
 - No access to ROSes this week unless we ask
- CTP
 - New CTP installation delayed
 - No new trigger menu for M7
- Database
 - Changes to our COOL database schema are not yet ready
 - Stick with private sqlite file until after M7